
Sanctioned Completed

2015‐16 ‐
2014‐15 ‐
2013‐14 ‐
2012‐13 ‐
2011‐12 ‐
2010‐11 ‐
2009‐10 ‐
2008‐09 ‐
2007‐08 8 4 4 ‐ ‐ (3 Fully and 1 Partly completed)
2006‐07 ‐
2005‐06 ‐
TOTAL 8 4 4 ‐ ‐
2015‐16 ‐ ‐
2014‐15 1 ‐ 1
2013‐14 1 ‐ 1
2012‐13 1 ‐ 1
2011‐12 6 1 5
2010‐11 6 3 3
2009‐10 2 ‐ 2
2008‐09 7 5 2
2007‐08 ‐ ‐ ‐
2006‐07 ‐ ‐ ‐
2005‐06 ‐ ‐ ‐
TOTAL 24 9 15
2015‐16 1 1 ‐
2014‐15 10 1 9
2013‐14 ‐ ‐ ‐
2012‐13 6 2 4
2011‐12 1 1 0
2010‐11 29 16 13
2009‐10 ‐ ‐ ‐

A. Progress report for the period ending 30/06/2016 for NEW CONSTRUCTION
Name of State:- Jammu & Kashmir

Names of the Hospitals are enclosed as 
Annexure A.PHC

DH

No new District Hospitals have been 
sanctioned during this period. However 8 
new District Hospitals sanctioned in the 
year 2007‐08 are being funded in phased 

manner every year. Names of the 
Hospitals are enclosed as Annexure A.

SDH/CHC/Others 
Names of the Hospitals are enclosed as 

Annexure A.

Type of  Health facility  Year
Sanctioned & completed  Status of remaining sanctioned works Status of funds 

surrender for the 
works shown as 

RemarksUnder 
execution(give nos 

If not started, give 
nos names &  for 



Sanctioned CompletedType of  Health facility  Year
Sanctioned & completed  Status of remaining sanctioned works Status of funds 

surrender for the 
works shown as 

RemarksUnder 
execution(give nos 

If not started, give 
nos names &  for 

2008‐09 ‐ ‐ ‐
2007‐08 ‐ ‐ ‐
2006‐07 ‐ ‐ ‐
2005‐06 ‐ ‐ ‐
TOTAL 47 21 26
2015‐16 0
2014‐15 0
2013‐14 0
2012‐13 22 5 17
2011‐12 18 17 1
2010‐11 155 103 52
2009‐10 0
2008‐09 0
2007‐08 0
2006‐07 0
2005‐06 0
TOTAL 195 125 70 0 0
2015‐16
2014‐15
2013‐14
2012‐13
2011‐12

2010‐11 2 ‐ 2 ‐ ‐
Maternity Hospital Jammu, Maternity 

Hospital Srinagar
2009‐10
2008‐09
2007‐08
2006‐07
2005‐06
TOTAL 2 0 2 0 0
2015‐16
2014‐15
2013‐14

200 Bedded  Hospitals 

Sub Centres



Sanctioned CompletedType of  Health facility  Year
Sanctioned & completed  Status of remaining sanctioned works Status of funds 

surrender for the 
works shown as 

RemarksUnder 
execution(give nos 

If not started, give 
nos names &  for 

2012‐13
2011‐12 2 1 1
2010‐11
2009‐10
2008‐09
2007‐08
2006‐07
2005‐06
TOTAL 2 1 1 0 0

Independent Drug Ware 
Houses (Mention Built up 

area)

Drug Ware House Jammu Completed & 
Drug Ware House Srinagar under 

construction



Sanctioned Completed
Under 

execution(give 
nos & name)

If not started, give 
nos names &  for 
not starting the 

work
2015‐16 ‐
2014‐15 ‐
2013‐14 ‐
2012‐13 ‐
2011‐12 ‐
2010‐11
2009‐10 5 5 ‐
2008‐09 5 4 1
2007‐08 1 ‐ 1 ‐ ‐
2006‐07 ‐
2005‐06 ‐
TOTAL 11 9 2 0 0
2015‐16
2014‐15 6 ‐ 6
2013‐14 8 ‐ 8
2012‐13 3 ‐ 3

2011‐12 6 2 3
1 (work not started 
due to court case)

2010‐11 1 1 ‐
2009‐10 3 3 0
2008‐09 23 21 2
2007‐08 1 1 ‐
2006‐07
2005‐06
TOTAL 51 28 22 1 0
2015‐16

B. Progress report for the period ending 30/06/2016 for Addition/Rennovation/Upgradation
Name of State:- Jammu & Kashmir

Names of the Hospitals are
enclosed as Annexure B.SDH/CHC/Others 

DH

Names of the Hospitals are
enclosed as Annexure B.

Type of  Health 
facility 

Year

Sanctioned & completed  Status of remaining sanctioned 
Status of funds 
surrender for the 
works shown as 

dropped

Remarks



Sanctioned Completed
Under 

execution(give 
nos & name)

If not started, give 
nos names &  for 
not starting the 

work

Type of  Health 
facility 

Year

Sanctioned & completed  Status of remaining sanctioned 
Status of funds 
surrender for the 
works shown as 

dropped

Remarks

2014‐15 2 1 1
2013‐14
2012‐13 5 3 2
2011‐12 13 10 3
2010‐11 32 29 3
2009‐10
2008‐09
2007‐08
2006‐07
2005‐06
TOTAL 52 43 9 0 0
2015‐16
2014‐15

2013‐14 7 ‐ 7 1. MCH Wing at SDH Bhaderwah

2012‐13 2.MCH Wing at DH Doda
2011‐12 3.MCH Wing at DH Kishtwar
2010‐11 4.MCH Wing at DH Rajouri
2009‐10 5.MCH Wing at DH Kathua
2008‐09 6.MCH Sopoore
2007‐08 7.MCH Baramulla
2006‐07
2005‐06
TOTAL 7 0 7 0 0
2015‐16
2014‐15
2013‐14
2012‐13
2011‐12 3 3
2010‐11 1 1 0
2009‐10
2008‐09

Sub Centre

50 Bedded  MCH 
Wing (Renovation 
of old hospitals as 
MCH wings)

Names of the Hospitals are
enclosed as Annexure B.PHC



Sanctioned Completed
Under 

execution(give 
nos & name)

If not started, give 
nos names &  for 
not starting the 

work

Type of  Health 
facility 

Year

Sanctioned & completed  Status of remaining sanctioned 
Status of funds 
surrender for the 
works shown as 

dropped

Remarks

2007‐08
2006‐07
2005‐06
TOTAL 4 4 0 0 0


